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1. Meetings:

Participated in weekly conference calls.

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions this reporting period.

3. Logistics:

Continuing to review Vendor Recommended Spares (VRS).

Continuing to review Technical Manuals and Supplemental Information.
Continuing to work on initial outfitting lists for Sally Ride.

Working on NS5 Hierarchy

4. Operator Concerns:

Tuff-Mass MLV and Acoustic Tiles — This week we were notified that the USCG has approved
Pyrotek’s Quadzero Nonlite foil faced MLV for use. The yard has ordered the material and will begin
installing it on Sally Ride. They will be using the approved Method 1, which will be on top of the thermal
insulation with the foil facing outward into the space. The yard will not be using perforated sheeting to
cover the MLV. SIO continues to be concerned that the USCG will require the removal of the unapproved
MLV at some later date.

Main Deck Vent Closures — Issue remains open. New drawing/proposal from DCI/GPA is
forthcoming.

Reach Rods — DCI has agreed to install reach rods to the two 10-inch sea valves at the starboard
sea chest. An additional reach rod may be required on the 6-inch deicing line.

Emergency Generator Room HiFog- PME325 will accept the minimum safety risk with the current
configuration. Upgrading the switchboard to IP44 and adding a shut-trip to secure power to the
space may be options for consideration post-delivery.

Load Shedding — Awaiting verification that the necessary cables and shut trips have been
installed.

SSHD Controls — Waiting to see how this issue is addressed by Markey/Systems Interface. A
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as
yet.

Main Crane Towing & Coring Crutch — The crutch assembly being provided by Allied Systems
needs to be demonstrated to prove that it can be used in a safe and practical way.

Side & CTD Handling Systems — Static load tests performed to ABS satisfaction. Test wire loaded
on to each drum. Interference issues with the Main Crane have been reduced but not entirely
eliminated. Currently, to provide the necessary clearance between the aft winch and the SSHD,
the cranes extension boom must be extended 19-inches. The yard has yet to demonstrate that
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the aft winch wire can be reeved to the CTDHD and that the fwd winch wire can be reeved to the
SSHD as required.

5. Sally Ride Progress:
¢ Sally Ride Electrical — Resistance reading taken on switchboard cables between terminations.
Work continues on making terminations on panels and equipment throughout the vessel.

Upper MMR Power Panels

e Pilot House — Various equipment panel have been installed. HVAC ducting is being installed in the

overheads. Carpenters are installing paneling.
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E-shutdowns, Fire Alarm Panel, HiFog,
WT Door Controller, Intercom and
Flume Tank Controller — Front and Backsides on PH Bulkhead




e Foc'sle Deck HYAC Room — Ducting installation is ongoing with excellent progress. Some work
is delayed until overhead thermal insulation and approved MLV can be installed. The following
pictures show the amount of work done in just the last 4 working days

3-6-2015
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e Stateroom Outfitting — Some furniture is being staged in both the Foc’sle and 01 Deck
staterooms. Lighting fixtures, switches and thermostats are being attached to the bulkheads.
Electricians are making the necessary terminations.



e Steering Gear — Hydraulic piping has been flushed and pressure tested with ABS in attendance.
e TK70-70 Crane — The boom assemblies have been attached to the turret assembly. Side
handling devices, portable crane and rescue boat davit installations are still to be done.

— —u— " _

e Traction Winch — The traction winch and both stowage drums are bolted to their foundations.

6. Call-outs:

No call-outs for Ride this reporting period.

7. The following DRL’s were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No
AGOR27 | A0O35- | STD Report - SYSTEM HARMONIC ANALYSIS ( DTR-157 2/0
11 Final System Harmonic Analysis Rev A)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( DI-059 Student Guide 29/0
for Allied Portable Crane)(R/ASR)

AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 721128 1962/0
PYROTEK)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 094-001-6 Dock 239/0
03 Trials Rev-)(R/ASR)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( #15 DI-059 (Student 27/0
Guides) for Allied Systems Main Crane)(R/ASR)

AGOR28 | A006- | STD Report - PURCHASE ORDER (PO) INDEX ( AGOR |1 63/0
08 PO Index 2 27 15)
AGOR27 | A024 | STD Report - REGULATORY BODY CORRESPONDENCE 158/0
( DCI/USCG: CG 1165083 Plan Review)(R/ASR)
AGOR27 | A027- | DWG Report - FIRE CONTROL PLAN (AutoCAD) 1/2
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AGOR27 | A031- | STD Report - TEST PROCEDURES ( 541-003-3 Fuel Oil 227/0
03 Fill & Transfer System Operational Test Rev-)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 264-002-03 Waste 229/0
03 Oil & Oily Waste Systems Operational Test)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 541-002-3 Fuel Oil 231/0
03 Quick Closing Valve Operation)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 443-001-3 Ship's 233/0
03 Whistle Test Rev-)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 555-003-2 Pressure 235/0
03 Test of CO2 Systems for HAZMAT Lockers & Stern
Thruster Rm Rev-)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 555-007-3 237/0
03 Blowdown & O. Test of CO2 Sys for HAZMAT Lockers &
Stern Thruster Rm)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 65411-843-02-58 AGOR 106/0
04 27 Stability Test Report)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 529-004-3 Ballast 110/0
04 Treatment System Demonstration)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 432-001-4 Sound Powered | 112/0
04 Phone System)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 532-001-3 Potable Water 114/0
04 System Operational, Unobstructed Flow &
Cleanliness)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 310-003-3 Shore Power 116/0
04 Transfer Test)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 524-001-3 Seawater 118/0
04 Service System Operational & Unobstructed Flow
Test)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 436-001-4 Fire Detection 120/0
04 Operational Test)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 433-001-4 Interior 122/0
04 Communications Test)(R/ASR)
AGOR28 | A024 | STD Report - REGULATORY BODY CORRESPONDENCE 4/0
( USCG/Pyrotek - Quadzero Nonlite) (R/ASR)
AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 721128 1962/0

PYROTEK)(R/ASR - Corresp: 1)
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